SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:01 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 083 Const Calendar Day: 317 Date: 22-Jul-2010 Thursday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE) (BOX GIRDER);
HIGH STRENGTH FASTENER ASSEMBLIES STORAGE:

[]

ABF continues building the shed or “bolt barn” that will provide protected storage required by the RCSC for
the High Strength Fastener Assemblies (A325 and A490) for the OBG and Tower. This will be a covered,
3-sided shed next to the warehouse. The storage space in the Pier 7 warehouse is not enough for the
other material (mainly the PWS for the main cable) that needs to be stored there and all the high strength
fastener assemblies that will need to be on site in protected storage prior to use.

The work today is continuing to add the roof to the shed. There are 6 ironworkers and 1 operator working
on this operation. They use 2 scissor-lifts, 1 manlift, 1 forklift, 1 little crane, and a generator.
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